Project Status by Agency

Agency: Transportation

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
10418M Gregory Goucher Londonderry Exit 4 - Bus Terminal Construction Phase: Goguen Construction Construction Phase
10418N Contract A Gregory Goucher Londonderry Exit 5 - Bus Terminal. Schematic Design - Tennant Wallace. Construction Document Phase.
11512 Roger Dionne Bedford Functional Replacement of Maintenance Facility = Highway Design project, Preliminary design on hold
12210 Michelle Juliano Hinsdale Schematic Aesthetics Study for the Hinsdale- VHB Inc.-95% complete complete
Brattleboro Bridge
12358 H Dana Abbott Wolfboro Professional Engineering Services, Building VHB Engineering - Construction Administration. Complete/Closeout.
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Antrim

Chesterfield

Modifications, Mill Pond Place

Intervale Scenic Overlook, Design and
Construction phase structural engineering
services.

Intervale Scenic Overlook, Mechanical
Engineering Services.

Intervale Scenic Overlook, Electrical Engineering
Services.

Electrical Engineering Design Services, Toll
Plaza Additions and Modifications

Mechanical Engineering Design Services, Toll
Plaza Additions and Modifications

Asbestos Inspection Services, Hampton Toll
Ramp

Exit 9 Bus Terminal

Design Services for the Rehabilitation of Concord
to Lincoln Rail Road Bridge No.0O1.72 over the
Merrimack River.

Bus Facilities Security

Construction of a Highway Maintenance Facility
Design Services for the Construction of a
Highway Maintenance Facility

Civil Engineering Services, Site Survey, New
Highway Maintenance Facility

Lead Paint Testing for Building Demolition, New
Highway Maintenance Facility

Underground Storage Tank Removal,
Maintenance Shed 606, Gerrish Road

Construction of a new salt storage building, New
London

Pre-Design Services, Rest Area Replacement,
Route 9

Rest Area Replacement-Design and Right-of-Way

Foley & Buhl Engineering

Yeaton Associates.
Lee Carroll & Assoc.
Open-End Lee Carroll-shop drawings

complete. 100%

Open-End Yeaton Associates, -shop drawings
complete. 100%
Open-end Jacques Whitford Co.-100%

Bid Package.

Gordon, Bua & Reed Inc.-complete

ADT Security- Complete.

Horne Construction-design phase

Jordan Barker Architects

VHB, Inc.

ATC Associates

TMC Services - 100%

Schematic Design 60%.

Hire Architect.

construction administration

construction administration

construction administration

100%.

100%.

100%.

Public Hearing.

Final payment pending. Send letter se
reimbursement for construction costs
associated with design error

Substantial completion 5/14/05, warra
5/14/06, contract increase to G&C for
$24,721.36

construction underway, Substantial Cc

construction administration

Complete

Complete

100%.

Construction Documents

30% Plans.



/S Estimate Ad Date Status
$1,385,000 Active
$120,000 Active
$2,600,000 On-Hold
$12,309 Open-Ended
Consultant
$10,276 Open-Ended
Consultant
$16,500 Open-Ended
Consultant
$17,000 Open-Ended
Consultant
$19,195 Open-Ended
Consultant
$17,400 Open-Ended
Consultant
$14,500 Open-Ended
Consultant
$2,157 Open-Ended
Consultant
$50,000 Active
reking $164,737 Consultant
inty $160,000 3/9/2004 Active
impletion. $900,000 5/10/2005 Active
$11,000 Open-Ended
Consultant
$4,813 Open-Ended
Consultant
$1,390 Open-Ended
Consultant
$10,000 6/21/2005 Active
$1,750,000 9/26/2006 Active
$23,040 Complete
$100,000 Complete
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Agency: Transportation

Project Number Project Manager  Town Project Title Current Status Anticipated Status next 60 day

80132R Roger Dionne Concord Design Charette Risk Assessment, Emergency Edwards & Kelcey Inc.-Processed thru
Operations Center/Transportation Management Highway Design Statewide Contract-complete
Center, Route 106, Sheep Davis Road

80132R Contract B Roger Dionne Concord OIT Meeting Scope & Fee, Emergency Edwards and Kelcey Inc.-77% complete
Operations Center/Transportation Management
Center, Route 106, Sheep Davis Road

80132R Contract C  Roger Dionne Concord Regional Drive Project Amendment, Emergency  SEA Consultants, Inc.-Coordinated thru the
Operations Center/Transportation Management city of Concord-complete
Center, Route 106, Sheep Davis Road

80132R Contract F Roger Dionne Concord Fiber Optic Utility Design, EOC/IMC, Rte 106 Complete Work initiated by Chuck Schmidt, incre
scope $1,500 3/24/05, $5,000 6/21/05
80132R Contract H  Roger Dionne Concord Consultant review of plans for the TMC portion of Edwards & Kelcey - 70% complete design review thru construction

the Emergency Operations Center/Transportation
Management Center, Route 106, Sheep Davis

Road
80132R Contract J Roger Dionne Concord Statewide TMC Development, Transportation Edwards & Kelcey - 82% complete design review through construction
Management Center, Route 106
80137R David Goulet Statewide Cathodic Protection of Underground Fuel Storage Aaron Environmental-Highway-100% Complete Final Inspection - 100%.
Tanks
80147R David Goulet Lincoln Replacement of Leaky Underground Fuel TMC Services Final Payment.
Storage Tanks
80147R Contract A David Goulet Lincoln Fuel System Design and Permitting, NHDOT Open-end Jacques Whitford 100%
Location #115
80150R David Goulet Statewide HVAC and Electrical Renovations to three Ramp  Palmer and Sicard G & C Increase. Increase 60%.
Toll Plazas, Bedford and Merrimack approved 9/27/06 $96,214.00.
80150R Contract A David Goulet Statewide Mechanical Engineering Services, Merrimack Toll Yeaton - Shop Drawings 100%.
Plazas
80150R Contract B David Goulet Statewide Electrical Engineering Design Services, Toll Lee Carroll-shop drawings 100%.
Plazas
80164R David Goulet Statewide Repair/Replacement of Underground Storage TMC Services-100% Dover & Rochester tolls remaining.
Tanks, Toll Facilities
80164R Contract A David Goulet Statewide Third Party Tank Inspection Services, Various ATC Associates-100%

Turnpike Facilities

80164R Contract B David Goulet Statewide Third Party Tank Inspection Services & Tank ATC Associates-complete
Tightness Testing, Underground Storage Tanks,
Toll Facilities

80164R Contract C  David Goulet Statewide Planr Review and Design Services, Turnpike Toll ATC Associates P.E. Visit to Dover and Rochester. Inc
Facilities Work Scope.
80167R Contract A Jobie Chase Statewide Engineering and Architectural Engineering Foley & Buhl Contract administration

Services, Maintenance Garage Renovations, 1-95
Hampton and Spaulding Turnpike Dover

80177R Christopher Sheehan Portsmouth Bridge security cameras, Piscataqua River Bridge Moulison Electric - 100% Complete. Install Substantial Completion.
Conduit and Feeders.
80188R Christopher Sheehan Statewide Public Works' Assistance for Contract Complete.

Specifications and Renewal for Service and
Maintenance Work, Bridge Maintenance

80245R Contract A Roger Dionne Swanzey Renovate and Addition to District 4 Office 60%. Bid Documents.

Wednesday, October 11, 2006



/S Estimate Ad Date Status
$16,699 Open-Ended
Consultant
$6,908 Open-Ended
Consultant
$9,200 Open-Ended
Consultant
rase of $22,400 Complete
$43,609 Open-Ended
Consultant
$298,250 Open-Ended
Consultant
$47,000 4/20/2004 Active
$103,100 8/3/2004 Active
$9,675 Open-Ended
Consultant
5/3/2005 Active
$37,000 Open-Ended
Consultant
$13,650 Open-Ended
Consultant
$368,000 6/21/2005 Active
$1,944 Open-Ended
Consultant
$6,049 Open-Ended
Consultant
rease $26,927 6/21/2005 Open-Ended
Consultant
$56,650 Complete
$215,000 Active
$0 5/22/2006 Active
$115,281 3/6/2007 Active
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Agency: Transportation

Project Number Project Manager  Town Project Title Current Status Anticipated Status next 60 day
80246R Contract A Roger Dionne Franconia Renovate Patrol Shed 30% Design. 60% design.
80247R Roger Dionne Conway New Patrol Shed Discuss with using agency
80248R Roger Dionne Hookset Construction of District 5 Office Hire Architect. 30% Design.
80249R Roger Dionne Statewide Salt Storage Sheds Construction. Construction.
80249R Contract A Roger Dionne Statewide SALT STORAGE BUILDING-Enfield, Ashland Quantum Construction Construction Administration.
and Thornton
80249R Contract B Roger Dionne Statewide Salt Storage Sheds
80249R Contract C  Roger Dionne Concord Salt Shed, Smokey Bear Blvd (Sheep Davis On hold until Spring
Road)
80250R David Goulet Statewide Underground Fuel Tank Replacement Coordinate with Bureau of Environment Review tank install & removal contract
80251R Jobie Chase Statewide Design Welcome Center, Shelburne & Lebanon Discuss with Using Agency Consultant design
80252R David Goulet Statewide Energy and Environmental Renovations coordinate with Bureau of Environment design
80253R Roger Dionne Chesterfield Design Chesterfield Welcome Center Rt. 9 Consultant Design - Vollmer Conceptual Site Plan.
Chesterfield.
80253R Contract A Roger Dionne Antrim Antrim Rest Area D. C. Design. Schematic Design. 95% Design.
80269R Gordon Graham Dover/Rochester Replace Old Generator & Transfer Switch
80285R Gordon Graham Hampton Hampton Toll Plaza - Generator & Tranfer Switch
Replacement
97981R Contract A Michelle Juliano Concord Construction of a new NHDOT Mechanical Harvey Construction. Substantially Complete. ~ Punch List.
Services facility, RTE 106.
97981R Contract B Robert Smith Concord Construction of a new NHDOT Materials & P.J. Stella Construction. Substantially Punch List.
Research facility, Hazen Drive. Complete 7/28/06.
97981R Contract C ~ Michelle Juliano Concord Professional Services for the Design of the NH SEA Consultants-construction administration Construction administration on-going
DOT Mechanical Services and Materials &
Research Facilities.
97981R Contract D Michelle Juliano Concord Site Work for the new Mechanical Services F. L. Merrill Construction - Substantial Punch list items to be completed in Sp
Facility, Route 106 Completion. 2006.
97981R Contract E ~ Michelle Juliano Concord Archaeological Survey, New Garage Facility, Sea Consultants-complete none
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Sheep Davis Road



/S Estimate Ad Date Status
$450,000 5/2/2007 Active
$2,650,000 3/6/2007 Active
$1,560,000 3/6/2007 Active
$1,358,335 4/4/2006 Active
$6,830 Open-Ended
Consultant
$1,358,335 Active
$200,000 4/2/2007 Active
for DOT. $1,000 Active
$200,000 Consultant
$320,000 7/1/2007 Active
$17,880 Complete
$82,083 6/1/2007 Active
$130,000 5/1/2007 Active
$60,000 1/16/2007 Active
$10,070,000 12/14/2004 Active
$5,611,363 12/21/2004 Active
$1,460,000 Consultant
ring $1,182,000 3/16/2004 Active
$14,027 Open-Ended
Consultant

Page 3 of 3



